

| No. | Activities | Responsible partners | Timeframe | | | | | | | | | Cost estimates/ Budget flow (EURO) | | | | | | Remarks | | | | | | | | |
|-----|--|--|-----------|----|----|------------|----|----|-------------|----|----|------------------------------------|------------|---------------|-----------------|------------|------------|---------|-----------------|------|----------|----------|-------------------------------|------------|------------|--|
| | | | 2009 | | | | | | | | | Local Grant DARD | Training | | Proj. WS budget | Consultant | | | | | | | | | | |
| | | | Quarter I | | | Quarter II | | | Quarter III | | | | DARD staff | Target groups | | From QB | Outside QB | | Intern. Consult | | | | | | | |
| | | | M1 | M2 | M3 | M4 | M5 | M6 | M7 | M8 | M9 | | | | | | | | | Euro | Euro | Euro | Person-day | Person-day | Person-day | |
| 3.5 | Support 1 training course on CBFM for staff at provincial, district levels | PFCG | | | | | | | | | | | | | | | | 10 | | | | | | | | |
| 3.6 | "State of the Art" Study on Community Forestry in Vietnam | in close collaboration with other GTZ projects | | | | | | | | | | | | | | | | | | | 15 | 23 | Bjoern Wode N.N. From MARD | | | |
| 5 | Support PLUP-FLA methodology | | | | | | | | | | | | | | | | | | | | | | | | | |
| 5.1 | Print and distribute PLUP-FLA Guideline | FPD | | | | | | | | | | | | | | | | | | | | | 200 copies in Vietnamese | | | |
| 5.2 | Support 2 trainings on PLUP-FLA in Tuyen Hoa and Minh Hoa | | | | | | | | | | | | | | | | | | | | 12 | | | | | |
| 5.3 | Organize training course on participatory forest inventory | | | | | | | | | | | | | | | | | | 500 | | | | | | | |
| | Total | | | | | | | | | | | | | | | | | | | | 0 | 0 | 54 | 15 | 27 | |

Chief Technical Advisor

Project Director

DARD Director

FPD Director

Dr. Hans-Jürgen Wiemer

Cao Xuan Chinh

Tran Van Tuan

Nguyen Viet Nhung