



Working Area 2a: Participatory Agricultural Extension (PAEM)

No.	Activities	Responsible partners	Timeframe									Cost estimates/ budget flow (EURO)							Remarks
			2009									Local Grant DARD Euro	Training		Proj. WS budget Euro	Consultant			
			Quarter I			Quarter II			Quarter III				DARD staff Euro	Target groups Euro		From QB Person-day	Outside QB Person-day	Intern. Consult Person-day	
			M1	M2	M3	M4	M5	M6	M7	M8	M9								
2,1	Promote capacity of partners and the Provincial Agricultural Consultative Group (PACG)																		
2.1.1	Consolidate and organize regular group meetings	DARD, PAFEC, PACG			■			■										Meeting reports made available directly after each meeting	
2.1.2	Support the information service for agricultural and rural development news. (Inc. market, marketing information, agricultural production situation, and how to strengthen production...)	PAFEC, District Agri. Extension Stations	■	■	■	■	■	■	■	■									
2,2	Application of PAEM approach into agricultural extension system in Quang Binh province	DARD, PAFEC, PACG																	
2.2.1	Concretize Guideline on PAEM application into agricultural extension activities	PAFEC, PACG			■										12			Together with DARD, PAFEC and district Agricultural Extension stations	
2.2.3	Edit, print and distribute handbook on the PAEM Guideline and Impact Monitoring Indicator system to partners	PACG, project staff				■	■	■							12			400 copies (2 each commune), about 30 pages each	
2.2.4	Support for wide application of PAEM approach via training courses in the whole province	PACG, project staff			■	■	■	■	■	■								Milestone: By 09/2009, 80 more communes are trained with PAEM application, totaling 143/159 communes in the whole province. By 12/2009, PAEM is applied in the whole province	

No.	Activities	Responsible partners	Timeframe									Cost estimates/ budget flow (EURO)						Remarks			
			2009									Local Grant DARD	Training		Proj. WS budget	Consultant					
			Quarter I			Quarter II			Quarter III				DARD staff	Target groups		From QB	Outside QB		Intern. Consult		
			M1	M2	M3	M4	M5	M6	M7	M8	M9									Euro	Euro
2.2.5	Workshop on experience sharing and application of PAEM approach in the whole province	PAFEC																7			Members of relevant line departments/ organizations and projects in the locality
2.2.6	Evaluate impacts of PAEM models implemented in 2008																	10			Report on effectiveness and replication of PAEM models
TOTAL																		41	-	-	

Chief Technical Advisor

Project Director

DARD Director

PAFEC Director

Dr. Hans-Jürgen Wiemer

Cao Xuan Chinh

Tran Van Tuan

Le Hong Vien

