

Sustainable Management of Natural Resources in Central Vietnam- Phase II

OPERATIONAL PLAN Period: 01/2009 - 09/2009



Working Area No. 1: Participatory SEDP

No.	Activity	Responsible Partners	Time frame									Estimated cost/Budget line (EURO)						Remarks								
			2009									Local Grant DPI	Training		Proj. WS budget	Consult from QB	Consult Outside QB		Intern. Consult							
			Quarter I			Quarter II			Quarter III				DPI staff	target groups												
			M1	M2	M3	M4	M5	M6	M7	M8	M9		Euro	Euro						Euro	Euro	Person days	Person days	Person days		
1	Consolidate and organize regular meeting of PPG	PPG																							handbook with length of 15 pages	
2	Lessons learnt workshop on participatory SEDP in Quang Binh (participants from provinces of Quang Tri, Thau Thien Hue and Ha Tinh)	DPI, PPG																								
3	Training on participatory SEDP procedures for new districts/ city: Quang Trach, Le Thuy and Dong Hoi	DPI, DPCs/ CPCs, PPG																								approved (Quang Trach: 3, Le Thuy: 2; Dong Hoi: 2 t
4	Elaboration of participatory SEDP for the year 2009 in all communes (159 communes/ wards in all districts/ city in Quang Binh	DPI, DPCs, CPCs																								Indicator: Part. SEDP applied in all communes by 12-2009
Total																			0	0	0	21	0	0		

Chief Technical Advisor

Project Director

DPI Director

Head of General Office, DPI

Dr. Hans Juergen Wiemer

Cao Xuan Chinh

Le Van Phuc

Nguyen Hoai Nam